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County: Baldwin 
 

PLANNING & BACKGROUND DATA 
 
Project Justification Statement:  Prepared by the Bridge Maintenance Unit 
The bridge on S. Wayne St./SR 29 BU/US 441 BU over Fishing Creek, Structure ID 009‐0014‐0, was built 
in 1949. This bridge consists of five (5) spans of continuous steel beams on concrete caps with concrete 
columns. A structural analysis of this bridge shows a lower than expected carrying capacity in the 
superstructure. The bridge was designed using an HS‐20 vehicle, which is below current design 
standards. The overall condition of this bridge would be classified as satisfactory. The deck is in 
satisfactory condition with moderate abrasion and minor cracking. The superstructure is in good 
condition. The substructure is in satisfactory condition with minor problems noted. This bridge is classified 
as having an unknown foundation and therefore could be at risk for scour. Due to the structural integrity of 
the bridge pertaining to the design vehicle, the structural analysis of the superstructure, and the unknown 
foundation in the substructure, replacement of this 68‐year‐old bridge is recommended. 
 
Note: The SR 243 designation has been relocated from this route to another route in the area. SR 243 will 
be replaced in this document with S. Wayne St./SR 29 BU/US 441 BU with the exception of documents 
that have already been submitted or approved with the SR 243 nomenclature. 
 
Existing conditions: Bridge structure 009-0014-0 is located on S. Wayne St./SR 29 BU/US 441 BU 
where it crosses Fishing Creek in Milledgeville, Baldwin County.  Existing SR 29 BU in the vicinity of the 
project consists of four (4) lanes with urban shoulders.  There is existing curb, gutter, and sidewalk along 
both sides of the bridge. 
 
Other projects in the area: 
PI# 0013735 – SR 22 @ Little Fishing Creek, 3.7 miles west of Milledgeville – Bridge Replacement 
  
MPO: N/A - not in an MPO    TIP #: N/A 
 
Congressional District(s):  10 
 
Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
Projected Traffic:  AADT  24 HR T:  4.1% 
Current Year (2017):   8775  Open Year (2022):   9000 Design Year (2042):  9950 
Traffic Projections Performed by: Lowe Engineers 
Date approved by the GDOT Office of Planning:  In Review 
   
Functional Classification (Mainline):  Urban Minor Arterial Street  
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☐None           ☒Bicycle             ☒Pedestrian          ☐Transit  
 Pedestrian Warrants #1 and #2 and Bicycle Warrant #3 are met 

 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 
Initial Pavement Type Selection Report Required?    ☒No  ☐Yes 
Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 

 
DESIGN AND STRUCTURAL 
Description of Proposed Project:  
The proposed project would close the existing S. Wayne St./SR 29 BU/US 441 BU bridge over Fishing 
Creek and replace it, in place, with a new bridge while traffic is routed through an off-site detour. Due to 
backwater flooding from the Oconee River, which is approximately 4,500’ downstream of the bridge 
location, the design to date has indicated a need to raise the bridge profile by as much as 10’ to account 
for the abnormal flood from the river. Overall project length is about 3,000-feet. 
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County: Baldwin 
 

 
Major Structures:   

Structure ID  Existing Proposed 
009-0014-0 228 ft long bridge with 4 lanes (two 

in each direction); 55.9 ft total deck 
width; 44 ft total roadway width; with 
posted weight restrictions 

260 ft long bridge with 4 lanes, 
two in each direction; 65’-5” total 
deck width 52’ total roadway 
width. Sidewalk is proposed on 
each side of the bridge. A Type 2 
Concrete Side Barrier is proposed 
on the west side and an MSE wall 
is proposed on the east side just 
south of Andrews Street. 

 
Mainline Design Features: S. Wayne St./SR 29 BU/US 441 BU 

Feature Existing Policy Proposed 
Typical Section    
‐ Number of Lanes  4  4 

‐ Lane Width(s) 10-11’ 11-12’ 12’ 

‐ Median Width & Type N/A N/A N/A 

‐ Border Area Width  8’ ≥10’ 16’ 

‐ Outside Shoulder Slope  2% 2% 

‐ Inside Shoulder Width N/A N/A N/A 

‐ Sidewalks  4’ 5’ 5’-5.5’ 

‐ Auxiliary Lanes N/A  N/A 

‐ Bike Accommodations  N/A  N/A 
Posted Speed 40 mph  40 mph 
Design Speed 40 mph  40 mph 
Minimum Horizontal Curve Radius  533 1,500’ 
Maximum Superelevation Rate  4% 3% 
Maximum Grade  6% 6% 
Access Control By permit By permit By permit 
Design Vehicle HS-20  HL-93/WB-67 
Pavement Type HMA  HMA 

*According to current GDOT design policy if applicable 
 
Is the project located on a NHS roadway?    ☐ No  ☒ Yes 
 
Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: 
None Anticipated 

 
Design Variances to GDOT Standard Criteria anticipated: 
None Anticipated 

 
Lighting required:   ☐ No  ☒ Yes 
Replacement lighting will be required if the utility poles that currently have lights mounted on them are 
relocated because of the project. 
 
Off-site Detours Anticipated:  ☐ No  ☐ Undetermined   ☒ Yes 
  
Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 

If Yes: Project classified as:    ☒ Non-Significant  
TMP Components Anticipated:   ☒ TTC  
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County: Baldwin 
 

INTERCHANGES AND INTERSECTIONS 
 
Major Interchanges/Intersections:   
Andrews Street 
SR 112 Alternate/Vinson Highway 

Intersection Control Evaluation (ICE) Required:  ☒ No  ☐ Yes  
 

Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 
 

UTILITY AND PROPERTY 
  
Railroad Involvement: Not Applicable 
  
Utility Involvements:  

Electricity 
 
Gas 
 

Georgia Power 
 
Atlanta Gas Light Company 

Cable/Telecom Windstream 
 

Water/Sewer City of Milledgeville
 
SUE Required:   ☐ No  ☒Yes 
 
Public Interest Determination Policy and Procedure recommended?  ☐ No  ☒ Yes 
 
Right-of-Way:  Existing width:  180-200 ft.  Proposed width:  180-200 ft. 
Required Right-of-Way anticipated: ☐ None  ☒ Yes  ☐ Undetermined 
Easements anticipated:  ☐ None  ☒ Temporary   ☒ Permanent   ☐ Utility ☐ Other 
 

Anticipated total number of impacted parcels:  18
Displacements anticipated: Businesses: 0

 Residences: 0
 Other: 0

    Total Displacements: 0

 
Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 

 
CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern:   None 
 
Context Sensitive Solutions Proposed: None 

ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  
 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 
 GEPA:   ☐ Type A ☐ Type B ☐ None 
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Level of Environmental Analysis:  

☒  The environmental considerations noted below are based on preliminary desktop or screening level 
environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 
identification, delineation, and agency concurrence. 

 
Water Quality Requirements: 
MS4 Compliance – Is the project located in an MS4 area? ☒ No  ☐ Yes 
 
Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  
 
Environmental Permits, Variances, Commitments, and Coordination anticipated: 
Section 404 permit possible 
 
Air Quality: 
Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 
Carbon Monoxide hotspot analysis required? ☒ No  ☐ Yes   
 
NEPA/GEPA Comments & Information:   
Early coordination activities and field surveys have yielded the following to date:  
Archaeological survey – the field survey has not been completed as of this time;  
History survey – Milledgeville Historic District is being recommended as historically eligible; 
Ecology survey – one wetland, one intermittent stream and three perennial streams were delineated. 
Species information has not been provided to date. Wetland impacts for the preferred alternate can 
be avoided. Stream buffer impacts cannot be determined yet. 
 
A Categorical Exclusion is anticipated due to federal funding of the project. A Detour PIOH may be 
required due to the off-site detour included in the Preferred Alternative. 
 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
 
Project Meetings:   
Kick-off Meeting (08/29/17), Scoping Meetings (02/17/17 and 10/31/17), Status Meetings (10/4/17 and 
12/06/17), Concept Team Meeting (12/13/17) 
 
Other coordination to date: Early detour coordination letters were sent to county administration, EMS 
and local school board. 
 

Project Activity Party Responsible for Performing Task(s)
Concept Development                          Lowe Engineers 
Design Lowe Engineers 
Right-of-Way Acquisition GDOT
Utility Coordination (Preconstruction) GDOT
Utility Relocation (Construction) Utility Owners 
Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits Lowe Engineers (Jacobs) 
Environmental Mitigation Lowe Engineers 
Construction Inspection & Materials Testing GDOT
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County: Baldwin 
 

Project Cost Estimate and Funding Responsibilities:   

 PE Activities 

†ROW
Reimbursable 

Utilities CST* Total CostPE Funding 
Section 404 
Mitigation

Funded By GDOT GDOT GDOT GDOT GDOT  

$ Amount $500,000 N/A TBD $574,000 $8,254,337 $9,328,337 

Date of 
Estimate 12/19/17 N/A Requested 

2/5/2018 2/23/2018 2/1/2018  

 
*CST Cost includes: Construction, Engineering and Inspection, Cont ingenc ies  and Liquid AC Cost Adjustment.  

 
ALTERNATIVES DISCUSSION 
 

Preferred Alternative:  Close the existing S. Wayne St./SR 29 BU/US 441 BU bridge over Fishing Creek 
and replace it, in place, with a new bridge while traffic is routed through an off-site detour. 
Estimated Property Impacts: 18 *Estimated Total Cost: $9,328,337 

†Estimated ROW Cost: TBD Estimated CST Time: 12 Months 
Rationale: This alternative would replace the existing bridge as recommended at a lower cost and the 
least inconvenience to the traveling public. There would still be construction staging challenges with the 
profile being raised, but it would have the simplest construction methods. 

 

No-Build Alternative:  Retain existing S. Wayne St./SR 29 BU/US 441 BU bridge over Fishing Creek. 
Estimated Property Impacts: 0  Estimated Total Cost: 0

Estimated ROW Cost: 0 Estimated CST Time: 0
Rationale:  The no-build alternative was not selected due to the structural integrity, weight restrictions, and 
the scour critical classification of the bridge. 

 

Alternative 1:  Close the existing S. Wayne St./SR 29 BU/US 441 BU bridge over Fishing Creek and 
replace it, in place, with a new bridge while traffic is routed through a onsite detour bridge running parallel 
to the existing bridge 

Estimated Property Impacts: 18 *Estimated Total Cost: $11,939,799
†Estimated ROW Cost: TBD Estimated CST Time: 18 months 

Rationale:  This alternative was not selected because of the higher right-of-way and construction costs 
than the preferred alternative due to the expanded project footprint, including the need to raise the 
permanent bridge profile. It would also have the most impact to local businesses and traffic patterns. 

*Estimated Total Costs include PE, ROW, Reimbursable Utilities, & CST. 
†ROW costs were requested from GDOT on 2/5/2018. 

 
Additional Comments/ Information: 
 

LIST OF ATTACHMENTS/SUPPORTING DATA  
1. Concept Layout 

a. Detour Map 
2. Typical sections 
3. Cost Estimates 
4. Traffic Projections (currently under review by Traffic Office) 
5. Meeting Minutes  
6. Bridge Inventory 

$445,000 $9,773,337

6/1/2018
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PI 0013886, Baldwin County
SR 243 at Fishing Creek
Additional travel required on detour route for thru travelers: 1.3 miles
Estimated Closure Duration: 12 Months
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Attachment 2 – Typical Sections
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Project Concept Report – Attachment 3 P.I. Number 0013886
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Attachment 3 – Cost Estimates
a. Construction Including Engineering & Inspection  and Contingencies
b.
c.

Completed Liquid AC Cost Adjustment Form 
Preliminary Utility Cost Estimate



FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE May 1, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 3/15/2020

PROJECT MANAGER
MGMT ROW DATE 3/15/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 3,603,418.00 DATE 6/6/2017

RIGHT OF WAY $ 250,000.00 DATE 6/6/2017

UTILITIES $ 0.00 DATE 6/6/2017
0

REVISED COST ESTIMATES

CONSTRUCTION* $ 8,254,337.00 

RIGHT OF WAY $          TBD

UTILITIES $ 574,000.00

*Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016

Bridge replacement on SR 29 over Fishing Creek in Milledgeville, 
Baldwin County with off-site detour. This cost estimate includes raising 
the bridge profile by approximately 10'.

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery

Design to date has shown a need to raise the bridge profile about 10' to handle the backwater flooding from the 
Oconee River. This has lengthened the project and caused the intersection of SR 29 BU and Anderson Street to be 
raised as well. Three retaining walls have also been added to the cost. Additional right of way is also required - 
the cost estimate has been requested but not received to date.

0013886

Jeff Clayton

Kimberly Nesbitt, State Program Delivery Administrator

$445,000.00



A.
CONSTRUCTION           
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND 
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED FEB. 1, 2016 Page 2

City of Milledgeville (Water)

Atlanta Gas Light

TOTAL $                                                                           574,000.00 

Windstream Communications

CONTINGENCY SUMMARY

$                                                                           250,000.00 

$                                                                           324,000.00 

REIMBURSABLE COST

City of Milledgeville (Sewer)

Georgia Power (Transmission)

Georgia Power (Distribution)

6,770,619.96 

                338,531.00 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            8,254,337.00 

78,813.40

            1,066,372.64 



PROJ. NO.  CALL NO. 0/00/2016

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to AC Index:

REG. UNLEADED Apr‐18 2.579$        

DIESEL 2.920$        

LIQUID AC  428.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 77296.8 77,296.80$                  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 684.80$            

Monthly Asphalt Cement Price month project let (APL) 428.00$            

Total Monthly Tonnage of asphalt cement (TMT) 301

ASPHALT Tons %AC  AC ton

Leveling 5.0% 0

12.5 OGFC 5.0% 0

12.5 mm 5.0% 0

9.5 mm SP 994 5.0% 49.7

25 mm SP 3590 5.0% 179.5

19 mm SP 1436 5.0% 71.8

6020 301

BITUMINOUS TACK COAT

Price Adjustment (PA) 1,516.60$          1,516.60$                     

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 684.80$            

Monthly Asphalt Cement Price month project let (APL) 428.00$            

Total Monthly Tonnage of asphalt cement (TMT) 5.905763768

Bitum Tack

Gals gals/ton tons

1375 232.8234 5.90576377

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$                              

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 684.80$            

Monthly Asphalt Cement Price month project let (APL) 428.00$            

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 78,813.40$                  

N/A

0013817

5/1/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
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  JOB NUMBER : 0013886_SR 29           SPEC YEAR: 13
  DESCRIPTION: SR 29 AT FISHING CREEK
               BRIDGE REPLACEMENT

                                                    ITEMS FOR JOB 0013886_SR 29

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  009-3000             LS      MISCELLANEOUS CONSTRUCTION CONSTRUCT                       1.000     2551380.00      2551380.00
                                     NEW BRIDGE
  0010  009-3000             LS      MISCELLANEOUS CONSTRUCTION REMOVE                          1.000      595080.00       595080.00
                                     EXISTING BRIDGE
  0015  150-1000             LS      TRAFFIC CONTROL - 0013886                                  1.000      300000.00       300000.00
  0020  153-1300             EA      FIELD ENGINEERS OFFICE TP 3                                1.000      105934.31       105934.32
  0025  163-0232             AC      TEMPORARY GRASSING                                         4.000         688.92         2755.69
  0030  163-0240             TN      MULCH                                                     44.000         338.93        14912.96
  0035  163-0300             EA      CONSTRUCTION EXIT                                          4.000        2012.57         8050.32
  0039  163-0527             EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN                     10.000         417.54         4175.40
                                     BG
  0040  163-0550             EA      CONS & REM INLET SEDIMENT TRAP                            27.000         240.83         6502.64
  0044  165-0010             LF      MAINT OF TEMP SILT FENCE, TP A                          1200.000           0.84         1012.04
  0045  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                          3280.000           0.89         2935.67
  0050  165-0041             LF      MAINT OF CHECK DAMS - ALL TYPES                          100.000           9.23          923.41
  0055  165-0101             EA      MAINT OF CONST EXIT                                        4.000         634.56         2538.28
  0060  165-0105             EA      MAINT OF INLET SEDIMENT TRAP                              27.000          70.75         1910.39
  0065  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      4.000         402.88         1611.54

  0070  167-1500             MO      WATER QUALITY INSPECTIONS                                 24.000         904.34        21704.17
  0074  171-0010             LF      TEMPORARY SILT FENCE, TYPE A                            2400.000           2.24         5393.54
  0075  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            6560.000           4.16        27321.42
  0080  210-0100             LS      GRADING COMPLETE - 0013886                                 1.000      804000.00       804000.00
  0085  310-1101             TN      GR AGGR BASE CRS, INCL MATL                             6867.000          31.63       217250.45
  0090  318-3000             TN      AGGR SURF CRS                                           1000.000          29.99        29993.80
  0100  402-3103             TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & H                   994.000          85.29        84784.64
                                     L
  0105  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                            3590.000          83.80       300867.52
  0110  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                 1436.000          88.10       126519.80

  0115  413-0750             GL      TACK COAT                                               1375.000           2.76         3800.07
  0120  432-5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                           716.000           9.69         6944.79
  0125  433-1100             SY      REF CONC APPR SL/INCL CURB                               433.000         195.23        84538.60
  0135  441-0104             SY      CONC SIDEWALK, 4 IN                                     2286.000          36.89        84332.73
  0139  441-0204             SY      PLAIN CONC DITCH PAVING, 4 IN                            182.000          52.16         9494.51
  0140  441-0303             EA      CONC SPILLWAY, TP 3                                        1.000        2307.15         2307.15
  0144  441-6222             LF      CONC CURB & GUTTER/  8X30TP2                            6630.000          25.55       169398.75
  0145  446-1100             LF      PVMT REF FAB STRIPS, TP2,18 INCH WIDTH                   100.000          16.76         1676.97

  0149  500-3002             CY      CL AA CONCRETE                                           156.000        1250.36       195056.27
  0150  500-3201             CY      CL B CONC, RET WALL                                       75.000         756.37        56728.23
  0154  511-1000             LB      BAR REINF STEEL                                        20315.000           0.84        17129.81
  0155  550-1180             LF      STM DR PIPE 18,H 1-10                                   1112.000          47.46        52778.92
  0165  550-4218             EA      FLARED END SECT 18 IN, ST DR                               6.000         697.21         4183.28
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  0170  603-2048             SY      STN DUMPED RIP RAP, TP 1, 48                            2225.000          52.65       117146.25
  0174  603-2181             SY      STN DUMPED RIP RAP, TP 3, 18                              54.000          67.28         3633.63
  0175  603-7000             SY      PLASTIC FILTER FABRIC                                   2279.000           3.84         8769.18
  0182  621-4021             LF      CONCRETE SIDE BARRIER, TY 2A                             143.000         412.00        58916.00
  0183  621-4022             LF      CONCRETE SIDE BARRIER, TY 2B                             136.000         580.00        78880.00
  0184  621-4023             LF      CONCRETE SIDE BARRIER, TY 2C                              21.000         730.00        15330.00
  0185  627-1010             SF      MSE WALL FACE, 10 - 20 FT HT, WALL NO -                  693.000          50.03        34673.56
                                     1
  0186  627-1160             LF      TRAFFIC BARRIER H, WALL NO - 1                           400.000         330.35       132142.44
  0187  627-1000             SF      MSE WALL FACE, 0 - 10 FT HT, WALL NO -                  2071.000          42.87        88796.20
                                     1
  0188  634-1200             EA      RIGHT OF WAY MARKERS                                      36.000         138.60         4989.84
  0189  632-0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                             2.000        7238.40        14476.82
  0190  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                            80.000          17.11         1369.51
  0195  636-1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                              20.000          23.25          465.07
  0200  636-2070             LF      GALV STEEL POSTS, TP 7                                   320.000           8.78         2810.04
  0210  641-1100             LF      GUARDRAIL, TP T                                          100.000          75.56         7556.14
  0215  641-1200             LF      GUARDRAIL, TP W                                         1340.000          21.91        29371.27
  0220  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  4.000        1047.54         4190.20
  0224  641-5020             EA      GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A                    4.000        2428.62         9714.48

  0225  647-1000             LS      TRAF SIGNAL INSTALLATION NO - 1                            1.000       65000.00        65000.00
  0229  647-1000             LS      TRAF SIGNAL INSTALLATION NO - 2                            1.000       65000.00        65000.00
  0230  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          5977.000           0.97         5827.58
  0235  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                          4480.000           0.89         4006.24
  0239  653-1704             LF      THERM SOLID TRAF STRIPE,24,WH                            132.000           9.76         1288.39
  0240  653-1804             LF      THERM SOLID TRAF STRIPE, 8,WH                           2175.000           2.56         5575.74
  0244  653-3501             GLF     THERMO SKIP TRAF ST, 5 IN, WHI                          4072.000           0.71         2907.12
  0245  654-1001             EA      RAISED PVMT MARKERS TP 1                                  56.000           6.17          346.06
  0250  657-1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                            520.000           8.83         4596.47
  0255  657-3085             GLF     PRF PL SK PVMT MKG,8,B/W,TPPB                            520.000           5.26         2736.46
  0259  657-6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                            520.000           8.34         4341.60
  0260  668-1100             EA      CATCH BASIN, GP 1                                         23.000        2922.37        67214.65
  0264  668-4300             EA      STORM SEW MANHOLE, TP 1                                    4.000        2000.00         8000.00
  0265  700-6910             AC      PERMANENT GRASSING                                         4.000        1378.82         5515.30
  0270  700-7000             TN      AGRICULTURAL LIME                                          9.000         118.30         1064.77
  0275  700-8000             TN      FERTILIZER MIXED GRADE                                     4.000         609.47         2437.90
  0280  700-8100             LB      FERTILIZER NITROGEN CONTENT                              221.000           4.12          910.74
  0285  716-2000             SY      EROSION CONTROL MATS, SLOPES                            4689.000           1.77         8314.49
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                              6770620.00
  INFLATED ITEM TOTAL                                                                                                     6770620.00

  TOTALS FOR JOB 0013886_SR 29
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                         6770619.96
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                        6770619.96
  ----------------------------------------------------------------------------------------------------------------------------------
  NOTE: The item totals include all alternate items. The estimated totals include only the low cost alternate items.
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990 Hammond Drive, Suite 900 

Atlanta, Georgia 30328 
 
 
 
 
 
MEMORANDUM TO: Andre Washington 
    Georgia Department of Transportation, Office of Planning 
 
FROM:   Richard J. Meehan, PE 
    Lowe Engineers, LLC 
 
DATE:    November 7, 2017 
 
SUBJECT: Traffic Assignments for PI# 0013886, Baldwin County,           

SR 243/S Wayne St @ Fishing Creek in Milledgeville 
 
 
Lowe Engineers, LLC is furnishing Traffic Assignments for the above project as follows: 
 

BRIDGE- ID 009-0014-0 
 

2017 (Existing 2024 (Base Year 2044 (Design Year 
Year) 2022 (Base Year) +2) 2042 (Design Year) + 2) 

AADT 8775 9000 9075 9950 10050 
DHV (AM/PM) 510/760 525/780 525/790 580/865 585/870 
K% (AM/PM) 5.8%/8.7%  

 
 
 

Same as Existing Year 

D% (AM/PM) 60%/51% 
24 HR. T% - S.U. 3.4% 

24 HR. T% - COMB. 0.7% 
24 HR. T% - TOTAL 4.1% 
T% - S.U. (AM/PM) 4.1%/2.3% 

T% - COMB. (AM/PM) 1.5%/0.6% 
T% - TOTAL (AM/PM) 5.6%/2.9% 

 
 
On the attached pages, I have provided the raw traffic counts and tables with the backup 
calculations for the AADT, K and D Factors, Truck Percentages, and Historical Growth. 
 
If you have any questions concerning this information, please feel free to contact me at 
770.857.8434 or at Richard.meehan@loweengineers.com. 
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990  Hammond  D r i v e ,   Su i t e   900 ,  A t l an ta ,  Geo rg i a   30328  
  Phone :   770 . 857 . 8400   I   F a x :   770 . 857 . 8401   I   l oweeng inee r s . com 

Meeting Minutes 

Project: PI 0013886, Baldwin County 
SR 243 at Fishing Creek 

Date: December 13, 2017 
RE: Concept Team Meeting 
Location: GDOT – District 2 Office 
Participants: Jeff Clayton GDOT Project Manager 
  Michael Stoltzfus Lowe Engineers – Project Manager 
  (see sign in sheet) 

I. Welcome/Sign-In/Introductions 
II. Project Identification

Replacement of the SR 243/US 441 BU/SR 29 BU bridge over Fishing Creek, in Milledgeville, GA 
III. Project Justification Statement (Prepared by Bridge Maintenance Unit)

 Existing bridge, structure ID 009-0014-0 was built in 1949
 Designed using HS-20 design vehicle (below current standards)
 Classified as functionally obsolete – narrow deck width
 Overall condition: satisfactory

o Deck in satisfactory condition – moderate abrasion & minor cracking
o Superstructure in good condition
o Substructure in satisfactory condition – minor problems noted
o Unknown foundation – could be at risk for scour

IV. Proposed Project Description
The proposed project would replace the existing SR 243 bridge, in place, with a new bridge while 
traffic is routed through an off-site detour. 

o Functional Classification – Urban Minor Arterial Street
o Traffic AADT – Current Year (2017) 8875; Open Year (2022): 9000; Design Year (2042)

9950; Design Year +2 exceeds 10K; 24hr Trucks: 4.1%
 Traffic numbers awaiting approval from GDOT Office of Planning

o Intersection Control Evaluation (ICE) Policy – 1st phase waiver likely
 Project is not to add lanes nor change/improve operations (of the adjacent

intersection)
 If traffic analysis shows intersection needs operational improvements, those

would not be a part of this bridge replacement
o Existing Design Features - 225ft long bridge; 4-10ft lanes (two in each direction); curb,

gutter, & sidewalk along both sides; 54ft total deck width; 40ft total roadway width;
40mph; HS-20 design vehicle;

o Proposed Design Features – Approximately 230ft long bridge; 4-12ft lanes (two in each
direction); 48’ total roadway width; 64ft deck width; 40mph; HL-93/WB-67 design vehicle;
curb, gutter & sidewalk along both sides;

a. Alternates Considered & Reasons for Rejection
 Replace bridge, in place, with traffic routed to temporary, parallel detour bridge.
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o This alternative would incur higher right-of-way impacts and would cost more than the 
preferred alternative due to the expanded project footprint. 

 Preferred Alternate: 
o Replace the existing SR 243 bridge, in place, with a new bridge while traffic is routed 

through an off-site detour. 
o The preferred alternate is to construct the proposed bridge on the same alignment as the 

existing structure. A previous hydraulic study indicated that there is an abnormal flow 
caused by the Oconee River which required that the bridge profile be raised significantly. 
The preferred bridge would be a three span PSC beam structure, approximately 260 feet 
long. The substructure would consist of concrete intermediate bents. The bents would be 
located on the banks to maximize the hydraulic opening. There is an intersection 
immediately to the South of the project and construction equipment will primarily be 
located on the North side of the creek. 

b. Right-of-Way Displacements and Relocations 
Construction easements anticipated.  6 impacted parcels.  No displacements. 

c. Staging/Maintenance of Traffic 
Staging/Maintenance of Traffic would only be required if the bridge profile is raised causing 
elevation changes in the intersection. 

d. Environmental Concerns/Level of Environmental Analysis 
 Ecology - Ecology EC complete with field work scheduled in late December with report 

submitted to GDOT in late January (on schedule)  
 Aquatics - Based on T&E list and GDOT guidance, no survey necessary 
 Air & Noise - Not in current TO.  No issues anticipated without operational improvements. 

Follow-up with Jonathan Cox (NEPA Lead) on if profile changes could impact this. 
 History - Field work completed with 2-3 possible historic resources; 1 historic district 

(Milledgeville), however no contributing factors immediately near bridge.  
 Archaeology - Field survey to be complete before 12/31/17 
 Hazardous Materials – possible to be included in next TO… District 1 Planning & 

Programming can look into USTs. 
 PAR Report – no IP anticipated, so no PAR required 
 NEPA - Not in current TO.  Anticipate a CE. 

e. Utilities/Railroad 
 SUE – QL-D completed; will need to complete QL-B 
 PIDP – Not Required 
 2 utilities on existing bridge: Gas (AGL) & Water (city of Milledgeville) 

o Non-reimbursable 
o If city (water) requests Utility Aid, this could increase the cost of the project 

V. Coordination 
 Public Involvement – PIOH date T.B.D.  With an off-site detour, the PIOH is combined with a 

PDOH. 
 GDOT will need 45-day notice 

VI. Other Projects in the Area 
PI# 0013375 - SR 22 @ Little Fishing Creek, 3.7 miles West of Milledgeville – Bridge Replacement 

VII. Project Development Schedule 
 Concept Development - complete early spring 2018 
 Environmental  - 2019 
 Preliminary Design - start early spring with 12-month window 

VIII. Comments from Attendees (in following order) 
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a. Local Government Representatives 
o State 
o County 

Jeff Clayton, GDOT Project Manager (JC): Brian, do you have anything? 
Brian Wood, Baldwin County Engineer (BW): No comments. 

o City 
b. Planning Office 
c. Programming/Financial Management 
d. Engineering Services 
e. Traffic Safety and Design 
f. Environmental 
g. District Preconstruction, Scheduling, & Traffic Safety & Design 
h. Right-of-Way 
i. GDOT Utilities/Railroad 
j. Individual Utility Companies 
k. Other Attendees 

Carol Kalafut, GDOT Bridge Design (CK); Per the FHWA, we need to strike “functionally 
obsolete” from the Project Justification.  The term is no longer being used as justification for 
bridge replacement. 
CK: Please add the bridge typical section to the concept report.  Will the new bridge have 
sidewalk, curb & gutter? 
George Manning, Michael Baker Inc., Bridge Design (GM): The bridge will be replaced in-kind. 
Mike Stoltzfus, Lowe Engineers, Consultant Project Manager (MS): Except there will be four 
12-foot lanes instead of 10-foot. 

IX. Other Comments or Concerns – Open Discussion 
JC: Is it possible to use shallower NEXT beams? 
GM: That would require shorter span lengths.  We can look at bulb-T’s.  That would save about 2-ft, 
but you pay a premium for that.  Its possible to use precast beams, or steel.  But that could change 
the cost. 
CK: The costs we use for estimating is $125 per square foot for steel beams on concrete bents. 
GM: We’ll have more information for this after we complete the hydraulic analysis. 
CK: Stay in contact after completing the hydraulic study for discussion on steel beams versus box 
beams or PSC. 
GM: Do we contact you? 
CK: Yes. 
JC: We should probably assume that the bridge will need to be raised 10-feet. 
CK: Have you already completed FEMA review? 
GM: We have requested the FEMA study and will be reviewing it as soon as we receive it. 
Todd Price, GDOT District 1 Preconstruction Engineer (TP): The current proposed detour route is 
along a city route, not a state route. 
MS: The city road is in better condition than the nearby state route. 
TP: It’s possible, just would be handled by making it a temporary state route. 
JC: With the detour we will need to ensure we maintain access to the last driveway (just north of the 
bridge). 
BW: When is this supposed to let? 
G. Len Burgamy, Jr., GDOT District 2 Area 1 Engineer (LB): March 15, 2020, with about 12 to 18 
months for construction. 
LB: The road is no longer SR 243.  It’s now only US 441 business and SR 29 business. 
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MS: Traffic numbers for design year plus two exceed 10 thousand.  Minor road pavement design still 
satisfies the traffic numbers with approximately 8% over design. 
JC: While minor pavement design may work, we should err on the side of caution and use regular 
pavement design. 
BW: There are railroad tracks nearby. 
MS: Yes, on a separate bridge upstream of the project.  Likely not close enough for impacts. 
JC: There’s supposedly a Safe Routes to School greenway along a sewer easement, I heard via word of 
mouth.  It’s something to be on the look out for. 

X. Adjourn Meeting 
 
 
jms/mdh 
XI.  
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Bridge Inventory Data Listing Georgia Department of Transportation

Page 1 of 2

Processed Date:9/15/2017

Parameters: Bridge Serial Number
Bridge Serial Number: 009-0014-0 County: Baldwin SUFF. RATING: 72.2

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 009-0014-0 *19 Bypass Length: 1 225 Expansion Joint Type: 04- Armored joint (spring tension).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: FISHING CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00243 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 243 (US 441 BUS) *31 Design Load: 5- HS 20 243C Parapet Width: 0.00

9 Location: .7 MI S OF MILLEDGEVILLE 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 0.8

2 GDOT District: 4841200000 - D2 District Two Tennille 205 Congressional District: 010 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24 Date: 03/16/2016 27 Year Constructed: 1949 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0 Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 0 Date: 02/01/1901 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0 Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 51492 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 0- None.

5B Route Type: 2 - U.S. Numbered 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 0- None.

5C Service Designation: 5- Business 267A Type  Paint Super Structure: 2- Non-Lead Oil Alkyd System (System IV).  Year : 1994 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00441 267B Type Paint Sub Structure: 2- Non-Lead Oil Alkyd System (System IV) Year : 1994 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 5-Highway-Pedestrian 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 33 - 4.2497 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 83 - 13.4528 214A Movable Bridge: 0 233 Posted Speed Limit: 40

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: O - Multiple combinations (be sure the different types are on file).

N. Steel-Concrete M. Steel O. Concrete

234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 2 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 4-Steel (Continuous) 237A Gas: 21- Bottom Left.

13A LRS Inventory Route: 91024300  *43B Structure Type Main Type: 2-Stringer/Multi-Beam or Girder 237B Water: 22- Bottom Right.

13B Sub Inventory Route: 0 45 Number of Main Spans: 5 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 9.78 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 02 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 16- Urban - Minor Arterial 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: M - Urban. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 03104 108C Deck Protection: 8. Unknown 36B Transition: 0- Does not meet standards

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 0- Does not meet standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 0- Does not meet standards

217 Benchmark Elevation: 0000.00

* Location ID No: 009-00243D-009.89N
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Bridge Serial Number: 009-0014-0 County: Baldwin SUFF. RATING: 72.2

Programming Data Measurements: Ratings and Posting

201 Project Number: F-439 (8) *29  AADT: 10020 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2011 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: BRST-3104 (4) 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 4 66B Inventory Rating: 29

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 49

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013886 * 48 Maximum Span Length: 60 231A H-Modified: 21 No
252 Contract Date: 02/01/1901 * 49 Structure Length: 228 231B Type3/Tandem: 28 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 44.0' 231C Timber: 33 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 55.9' 231D HS-Modified: 30 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 44.0' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $1,377 50A Curb / Sidewalk Width Left: 5.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $138 50B Curb / Sidewalk Width Right: 5.0 261 H Inventory Rating: 25

96 Total Improvement Cost: (X$1,000) $2065 32 Approach Rdwy. Width: 44.0' 262 H Operating Rating: 25

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 6

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 0 Right Width:0.0 Type:  7 - None. 58 Deck Condition: 6 - Satisfactory Condition

114 Future AADT: 15030 Fwd Shoulder: Left Width: 0 Right Width:0.0 Type:  7 - None. 59 Superstructure Condition: 7 - Good Condition

115 Future AADT Year: 2031 Rear Pavement: Width: 44.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 44.0 Type:2- Asphalt. 60A Substructure Condition: 6 - Satisfactory Condition

Intersection Rear: 1 Forward:1 60B Scour Condition: 5 - Fair Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 2 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 5-Somewhat better than minimum adequacy to 
tolerate being left in place as is.

216B Bridge Height: 30.3 *228 Minimum Vertical Clearance 68 Deck Geometry: 2

222 Slope Protection: 6 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads
223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 6.5 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901
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